GRADED AGGREGATE BASE COURSE, TYPE B,
PATCHING

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE : TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER : 002 CONTRACT ID : 27-200-02.01 COUNTIES : KENT
LETTING DATE : 11/24/09 DISTRICT : Sl
STATE/FEDERAL AID NO: ETEA-2007(7) CONTRACT TIME : 103 CALENDAR DAYS
CONTRACT DESCRIPTION : URBAN (5,000 POPULATION OR MORE) PROJECT (S) ETEA-2007(7)
TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS. THE PROJECT
INCLUDES CONCRETE AND BRICK SIDEWALK REPLACEMENT, CURB
REPLACEMENT, CURB RAMP UPGRADES, SIGNAL MODIFICATIONS,
DECRETIVE LIGHTING AND LANDSCAPING.
SET-ASIDE
VENDOR RANKING : Contract was awarded on 01/13/10 to vendor ASHTON GROUP LTD.
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE S 577,193.96 148.7908% 100.0000%
1 ASHTON GROUP LTD., 62 SOUTHGATE BLVD STE F, NEW CASTLE, DE, 19720 S 387,923.20 100.0000% 67.2085%
2 CIRILLO BROS., INC., 761 GRANTHAM LANE, NEW CASTLE, DE, 19720 S 395,404.45 101.9285% 68.5046%
3 GRASSBUSTERS LANDSCAPING CO, 935 RAHWAY DR, NEWARK, DE, 19711 S 425,000.00 109.5578% 73.6321%
4 CLEAN CUT INTERLOCKING PAVERS, INC., 16192 COASTAL HIGHWAY, LEWES, DE, 19958 S 447,588.13 115.3806% 77.5455%
5 A-DEL CONSTRUCTION CO., INC., 10 ADEL DRIVE, NEWARK, DE, 19702-1331 S 447,881.54 115.4562% 77.5964%
[ GEORGE & LYNCH, INC., 150 LAFFERTY LANE, DOVER, DE, 19901 S 526,685.51 135.7706% 91.2493%
7 PRIORITY SERVICES LLC, 1272 PORTER ROAD, BEAR, DE, 19701 $ 670,731.50 172.9032% 116.2056%
TALLEY BROTHERS, INC. IRREGULAR
I ( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE | ASHTON GROUP LTD | CIRILLO BROS INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
777777777777777777777777777777777777777777 o
SECTION 0001 TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
| | |
0010 201000 LUMP | 30000.00000 30000.00] 1000.00000 1000.00] 1500.00000 1500.00
CLEARING AND GRUBBING [ [ |
0020 202000 250.000 cCY | 21.91082 5477.71] 18.00000 4500.00] 26.50000 6625.00
EXCAVATION AND EMBANKMENT | | |
0030 209003 125.000 CYy | 40.00000 5000.00] 12.00000 1500.00] 27.25000 3406.25
BORROW, TYPE C [ [ |
0040 252001 4.000 EACH | 300.00000 1200.00] 125.00000 500.00] 250.00000 1000.00
INLET SEDIMENT CONTROL, CURB INLET [ [ |
0050 252002 2.000 EACH | 300.00000 600.00] 125.00000 250.00] 300.00000 600.00
INLET SEDIMENT CONTROL, AT GRADE INLET | | |
0060 302007 140.000 CY | 37.87685 5302.76| 38.00000 5320.00] 35.00000 4900.00
GRADED AGGREGATE BASE COURSE, TYPE B [ [
0070 302008 100.000 CY | 51.72180 5172.18] 38.00000 3800.00] 35.00000 3500.00
| | |
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -2
TABULATION OF BIDS
FINAL
CONTRACT TITLE : TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER : 002 CONTRACT ID : 27-200-02.01 COUNTIES : KENT
LETTING DATE : 11/24/09 DISTRICT : sl
SET-ASIDE
| ( 0 ) I ( 1 ) | ( 2 )
|ENGINEER'S ESTIMATE |ASHTON GROUP LTD |CIRILLO BROS INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0080 401665 40.000 TON | 112.18796 4487.52| 90.00000 3600.00] 78.60000 3144.00
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0090 401666 50.000 TON | 100.10528 5005.26| 90.00000 4500.00] 73.50000 3675.00
SUPERPAVE, TYPE B HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0100 401667 40.000 TON | 87.82653 3513.06| 90.00000 3600.00] 73.50000 2940.00
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0110 503009 90.000 sSY | 50.00000 4500.00] 90.00000 8100.00] 75.00000 6750.00
PATCHING P.C.C. PAVEMENT | | |
0120 701010 1200.000 LF | 17.08785 20505.42] 20.00000 24000.00] 16.00000 19200.00
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0130 705001 4000.000 SF | 4.17258 16690.32| 4.50000 18000.00| 3.25000 13000.00
P.C.C. SIDEWALK, 4" | | |
0140 705002 1410.000 SF | 5.79914 8176.79] 5.50000 7755.00] 4.00000 5640.00
P.C.C. SIDEWALK, 6" | | |
0150 705504 8200.000 SF | 16.00000 131200.00| 9.00000 73800.00] 10.25000 84050.00
BRICK AND/OR BLOCK SIDEWALK | | |
0160 705520 100.000 SF | 30.53608 3053.61] 28.00000 2800.00] 28.00000 2800.00
SIDEWALK SURFACE DETECTABLE WARNING | | |
SYSTEM | | |
0170 705525 80.000 SF | 12.89358 1031.49] 12.00000 960.00] 8.00000 640.00
CURB RAMP, TYPE 1 | | |
0180 705526 420.000 SF | 14.49693 6088.71] 12.00000 5040.00] 8.00000 3360.00
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0190 710507 2.000 EACH | 200.00000 400.00] 600.00000 1200.00] 325.00000 650.00
ADJUST AND REPAIR EXISTING SANITARY | | |
CLEANOUTS | | |
0200 718501 30.000 LF | 200.00000 6000.00] 50.00000 1500.00] 139.50000 4185.00
TRENCH DRAIN, 12" WIDE | | |
0210 720527 7200.000 EADY | 0.25181 1813.03] 0.40000 2880.00] 0.25000 1800.00
PLASTIC DRUMS | |
0220 720540 10.000 EACH | 10.00000 100.00] 45.00000 450.00] 46.00000 460.00
DELINEATORS | | |
0230 720556 3.000 EACH | 300.00000 900.00] 400.00000 1200.00] 500.00000 1500.00
| | |

BOLLARD



SUPPLY OF 1 1/2" GALVANIZED STEEL

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER 002 CONTRACT 1ID 27-200-02.01 COUNTIES KENT
LETTING DATE 11/24/09 DISTRICT S1
SET-ASIDE
I ( 0o ) I ( 1 ) | ( 2 )
|ENGINEER'S ESTIMATE |ASHTON GROUP LTD |CIRILLO BROS INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0240 732002 800.000 SY | 7.15853 5726.82| 5.75000 4600.00 | 7.25000 5800.00
TOPSOIL, 6" DEPTH | | |
0250 734013 800.000 SY | 0.75668 605.34] 0.75000 600.00] 0.50000 400.00
PERMANENT GRASS SEEDING, DRY GROUND | | |
0260 735534 800.000 SY | 1.73817 1390.54| 1.75000 1400.00]| 2.00000 1600.00
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0270 737523 LUMP | 10000.00000 10000.00| 2600.00000 2600.00 | 2330.00000 2330.00
PLANTING | | |
0280 742501 2400.000 HOUR | 33.92000 81408.00] 33.92000 81408.00| 33.92000 81408.00
FLAGGER, KENT COUNTY, STATE | | |
0290 742515 240.000 HOUR | 49.18000 11803.20] 49.18000 11803.20] 49.18000 11803.20
FLAGGER, KENT COUNTY, STATE, OVERTIME | | |
0300 743003 180.000 EADY | 20.42909 3677.24]| 15.00000 2700.00 | 15.00000 2700.00
ARROWPANELS, TYPE C | | |
0310 743501 360.000 EADY | 0.95063 342.23| 1.00000 360.00] 0.80000 288.00
WARNING LIGHTS , TYPE B | | |
0320 743504 20.000 EACH | 134.68739 2693.75| 150.00000 3000.00| 130.00000 2600.00
WARNING SIGNS | |
0330 743507 960.000 LEDY | 1.00000 960.00| 1.50000 1440.00| 0.25000 240.00
TEMPORARY BARRICADE, TYPE III | | |
0340 743525 1800.000 EADY | 1.51011 2718.20 | 1.99000 3582.00| 0.50000 900.00
TEMPORARY WARNING SIGNS | | |
0350 744505 10.000 EACH | 343.11948 3431.19] 400.00000 4000.00| 180.00000 1800.00
ADJUST OR REPAIR EXISTING CONDUIT | | |
JUNCTION WELL | | |
0360 744520 3.000 EACH | 760.51350 2281.54| 725.00000 2175.00 | 800.00000 2400.00
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0370 744523 1.000 EACH | 1000.00000 1000.00| 950.00000 950.00] 1300.00000 1300.00
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0380 745527 475.000 LF | 11.69076 5553.11| 7.00000 3325.00| 9.00000 4275.00
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0390 745528 160.000 LF | 10.00000 1600.00| 6.00000 960.00| 6.00000 960.00
SUPPLY OF 2" GALVANIZED STEEL CONDUIT | |
0400 745529 25.000 LF | 9.00000 225.00]| 5.00000 125.00] 4.00000 100.00
| | |
| | |

CONDUIT



INSTALLATION OF 4" DIAMETER HOLE, LESS

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -4
TABULATION OF BIDS
FINAL
CONTRACT TITLE : TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER : 002 CONTRACT ID : 27-200-02.01 COUNTIES KENT
LETTING DATE : 11/24/09 DISTRICT : sl
SET-ASIDE
| ( 0 ) I ( 1 ) | ( 2 )
|ENGINEER'S ESTIMATE |ASHTON GROUP LTD |CIRILLO BROS INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0410 745534 1100.000 LF | 10.00000 11000.00| 1.00000 1100.00] 2.25000 2475.00
SUPPLY OF 2" SCHEDULE 40 PVC CONDUIT | | |
0420 745542 100.000 LF | 26.92257 2692.26| 26.00000 2600.00] 21.00000 2100.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0430 745543 460.000 LF | 30.00000 13800.00| 8.50000 3910.00] 42.00000 19320.00
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | | |
0440 745544 1100.000 LF | 7.22143 7943.57] 5.50000 6050.00] 6.00000 6600.00
INSTALLATION OF CONDUIT IN UNPAVED | | |
TRENCH | | |
0450 746511 3200.000 LF | 2.00000 6400.00] 1.75000 5600.00] 1.40000 4480.00
CABLES, 1/#4 AWG | | |
0460 746689 10.000 EACH | 700.00000 7000.00] 750.00000 7500.00] 500.00000 5000.00
POLE BASE INSTALLATION | | |
0470 746774 540.000 LF | 9.57450 5170.23] 8.50000 4590.00] 7.50000 4050.00
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0480 746847 3.000 EACH | 800.00000 2400.00] 750.00000 2250.00] 2200.00000 6600.00
POLE BASE, TYPE 3 | | |
0490 746850 6.000 EACH | 690.54921 4143.30] 750.00000 4500.00] 650.00000 3900.00
POLE BASE, TYPE 4 | | |
0500 747506 1.000 EACH | 1500.00000 1500.00] 800.00000 800.00] 1000.00000 1000.00
CABINET BASE | |
0510 748015 600.000 SF | 5.44056 3264.34| 4.90000 2940.00] 7.00000 4200.00
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0520 748506 20.000 LF | 11.92469 238.49] 3.00000 60.00] 10.00000 200.00
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | |
0530 748530 60.000 SF | 6.10652 366.39] 5.00000 300.00] 5.00000 300.00
REMOVAL OF PAVEMENT STRIPING | | |
0540 749687 18.000 EACH | 55.00000 990.00] 100.00000 1800.00] 100.00000 1800.00
INSTALLATION OR REMOVAL OF TRAFFIC | | |
SIGN(S) ON SINGLE SIGN POST | | |
0550 749688 18.000 EACH | 25.00000 450.00] 45.00000 810.00] 125.00000 2250.00
| | |
| | |

THAN OR EQUAL TO 6" DEPTH



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -5
TABULATION OF BIDS
FINAL
CONTRACT TITLE : TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER : 002 CONTRACT ID : 27-200-02.01 COUNTIES KENT
LETTING DATE : 11/24/09 DISTRICT : Sl
SET-ASIDE
I ( 0 ) I ( 1 ) I ( 2 )
|[ENGINEER'S ESTIMATE |ASHTON GROUP LTD |CIRILLO BROS INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0560 750000 1.000 EACH | 129.20646 129.21] 150.00000 150.00] 250.00000 250.00
ADJUST WATER VALVE BOXES | | |
0570 754000 8.000 EACH | 200.00000 1600.00] 350.00000 2800.00] 250.00000 2000.00
ADJUST WATER SERVICES | | |
0580 758000 1250.000 SY | 10.66401 13330.01| 12.50000 15625.00| 10.00000 12500.00
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0590 762001 725.000 LF | 2.36259 1712.88]| 2.00000 1450.00] 1.00000 725.00
SAW CUTTING, HOT MIX | | |
0600 762002 475.000 LF | 5.11423 2429.26| 4.00000 1900.00] 3.00000 1425.00
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0610 763000 LUMP | 24000.00000 24000.00] 9235.00000 9235.00] 5000.00000 5000.00
INITIAL EXPENSE | |
0620 763500 LUMP | 35000.00000 35000.00] 3500.00000 3500.00] 6000.00000 6000.00
MAINTENANCE OF TRAFFIC | | |
0630 763501 LUMP | 26000.00000 26000.00] 4370.00000 4370.00] 4000.00000 4000.00
CONSTRUCTION ENGINEERING | | |
0640 763598 2.000 EACH | 2000.00000 4000.00] 1400.00000 2800.00] 1500.00000 3000.00
TRASH RECEPTACLE | | |
SECTION TOTALS | S 577,193.96| S 387,923.20] S 395,404.45
—————————————————————————————————————————— e L A iy
CONTRACT TOTALS | S 577,193.96| S 387,923.20] S 395,404.45

DBE GOALS | 8 S|




DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -6
TABULATION OF BIDS
FINAL
CONTRACT TITLE TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER 002 CONTRACT 1ID 27-200-02.01 COUNTIES KENT
LETTING DATE 11/24/09 DISTRICT Sl
SET-ASIDE
3 ) I ( 4 ) I ( 5 )

LINE NO / ITEM CODE / ALT

SIDEWALK SURFACE DETECTABLE WARNING

SYSTEM

|
|
|
ITEM DESCRIPTION QUANTITY | UNIT PRICE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, n
SECTION 0001 TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
|
0010 201000 LUMP | 3000.00000
CLEARING AND GRUBBING |
0020 202000 250.000 cCY | 1.00000
EXCAVATION AND EMBANKMENT |
0030 209003 125.000 CYy | 10.00000
BORROW, TYPE C |
0040 252001 4.000 EACH | 90.00000
INLET SEDIMENT CONTROL, CURB INLET |
0050 252002 2.000 EACH | 90.00000
INLET SEDIMENT CONTROL, AT GRADE INLET |
0060 302007 140.000 CY | 40.00000
GRADED AGGREGATE BASE COURSE, TYPE B |
0070 302008 100.000 CYy | 20.00000
GRADED AGGREGATE BASE COURSE, TYPE B, |
PATCHING |
0080 401665 40.000 TON | 65.00000
SUPERPAVE, TYPE C HOT-MIX, 160 |
GYRATIONS, PG 64-22, PATCHING |
0090 401666 50.000 TON | 65.00000
SUPERPAVE, TYPE B HOT-MIX, 160 |
GYRATIONS, PG 64-22, PATCHING |
0100 401667 40.000 TON | 55.00000
SUPERPAVE, BITUMINOUS CONCRETE |
BASECOURSE, 160 GYRATIONS, PG 64-22 |
PATCHING |
0110 503009 90.000 sY | 50.00000
PATCHING P.C.C. PAVEMENT |
0120 701010 1200.000 LF | 20.00000
PORTLAND CEMENT CONCRETE CURB, TYPE 1 |
0130 705001 4000.000 SF | 5.00000
P.C.C. SIDEWALK, 4" |
0140 705002 1410.000 SF | 6.00000
P.C.C. SIDEWALK, 6" |
0150 705504 8200.000 SF | 12.00000
BRICK AND/OR BLOCK SIDEWALK |
0160 705520 100.000 SF | 25.00000
|
|

(
GRASSBUSTERS LANDSCAPING CO

|[CLEAN CUT INTERLOCKING PAVER
| |

AMOUNT | UNIT PRICE AMOUNT |
| |
3000.00| 3470.00000 3470.00]
| |
250.00| 20.00000 5000.00|
| |
1250.00] 18.00000 2250.00]
| |
360.00] 100.00000 400.00]
| |
180.00] 100.00000 200.00]
| |
5600.00| 50.00000 7000.00|
| |
2000.00| 50.00000 5000.00|
| |

| |
2600.00] 110.00000 4400.00]
| |

| |
3250.00] 110.00000 5500.00|
| |

| |
2200.00] 150.00000 6000.00|
| |

| |

| |
4500.00| 55.00000 4950.00|
| |
24000.00] 20.00000 24000.00|
| |
20000.00] 4.79000 19160.00 |
| |
8460.00| 5.76000 8121.60]
| |
98400.00] 9.00000 73800.00 |
| |
2500.00| 30.00000 3000.00|
| |

| |

UNIT PRICE
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|A-DEL CONSTRUCTION CO INC

5000.

4962.

2500.

500.

250.

9354.

3113.

3200.

4000.

3200.

7665.

15288.

16000.

10137.

94300.

3000.

,,,,,,,,,,,,,,,,,,,,,,,,,,,,, e

00

50

00

00

00

80

00

00

00

00

30

00

00

90

00

00



ADJUST OR REPAIR EXISTING CONDUIT
JUNCTION WELL

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -7
TABULATION OF BIDS
FINAL
CONTRACT TITLE TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER 002 CONTRACT 1ID 27-200-02.01 COUNTIES KENT
LETTING DATE 11/24/09 DISTRICT S1
SET-ASIDE
| ( 3 ) I ( 4 ) I ( 5 )
| GRASSBUSTERS LANDSCAPING CO |CLEAN CUT INTERLOCKING PAVER |A-DEL CONSTRUCTION CO INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0170 705525 80.000 SF | 15.00000 1200.00| 10.72000 857.60| 16.28000 1302.40
CURB RAMP, TYPE 1 | | |
0180 705526 420.000 SF | 15.00000 6300.00 | 13.20000 5544.00 | 7.12000 2990.40
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0190 710507 2.000 EACH | 70.00000 140.00] 250.00000 500.00] 395.00000 790.00
ADJUST AND REPAIR EXISTING SANITARY | | |
CLEANOUTS | | |
0200 718501 30.000 LF | 150.00000 4500.00 | 170.00000 5100.00 | 125.52000 3765.60
TRENCH DRAIN, 12" WIDE | | |
0210 720527 7200.000 EADY | 0.30000 2160.00 | 0.40000 2880.00 | 0.12000 864.00
PLASTIC DRUMS | |
0220 720540 10.000 EACH | 46.00000 460.00] 50.00000 500.00] 25.00000 250.00
DELINEATORS | | |
0230 720556 3.000 EACH | 500.00000 1500.00| 200.00000 600.00] 225.00000 675.00
BOLLARD | | |
0240 732002 800.000 SY | 5.00000 4000.00| 7.00000 5600.00 | 9.83000 7864.00
TOPSOIL, 6" DEPTH | | |
0250 734013 800.000 SY | 1.00000 800.00] 1.50000 1200.00| 0.74000 592.00
PERMANENT GRASS SEEDING, DRY GROUND | | |
0260 735534 800.000 SY | 1.00000 800.00] 2.50000 2000.00 | 2.04000 1632.00
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0270 737523 LUMP | 3225.00000 3225.00| 2151.00000 2151.00]| 2775.00000 2775.00
PLANTING | | |
0280 742501 2400.000 HOUR | 33.92000 81408.00 | 33.92000 81408.00 | 33.92000 81408.00
FLAGGER, KENT COUNTY, STATE | | |
0290 742515 240.000 HOUR | 49.18000 11803.20] 49.18000 11803.20] 49.18000 11803.20
FLAGGER, KENT COUNTY, STATE, OVERTIME | | |
0300 743003 180.000 EADY | 15.00000 2700.00 | 15.00000 2700.00 | 7.73000 1391.40
ARROWPANELS, TYPE C | | |
0310 743501 360.000 EADY | 0.50000 180.00] 1.00000 360.00| 1.00000 360.00
WARNING LIGHTS , TYPE B | | |
0320 743504 20.000 EACH | 50.00000 1000.00| 125.00000 2500.00 | 160.53000 3210.60
WARNING SIGNS | |
0330 743507 960.000 LFDY | 0.25000 240.00| 1.50000 1440.00| 0.25000 240.00
TEMPORARY BARRICADE, TYPE III | | |
0340 743525 1800.000 EADY | 0.25000 450.00] 2.00000 3600.00 | 0.48000 864.00
TEMPORARY WARNING SIGNS | | |
0350 744505 10.000 EACH | 300.00000 3000.00 | 269.50000 2695.00 | 130.16000 1301.60
| | |
| | |



CONTRACT TITLE
CALL ORDER : 002
LETTING DATE 11/24/09

SET-ASIDE

DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS
FINAL
TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS

CONTRACT 1ID

DISTRICT

27-200-02.01

COUNTIES : KENT

DATE
PAGE

01/14/10
002 -8

LINE NO / ITEM CODE / ALT

ITEM DESCRIPTION QUANTITY

0360 744520 3.000
CONDUIT JUNCTION WELL, TYPE 1, 20"
20" PRECAST CONCRETE

0370 744523 1.000
CONDUIT JUNCTION WELL, TYPE 4, 20"
1/2" PRECAST CONCRETE

0380 745527 475.000
SUPPLY OF 2 1/2" GALVANIZED STEEL
CONDUIT

0390 745528 160.000

EACH
X

EACH
X 42

LF

LF

SUPPLY OF 2" GALVANIZED STEEL CONDUIT

0400 745529 25.000
SUPPLY OF 1 1/2" GALVANIZED STEEL
CONDUIT

0410 745534 1100.000

LF

LF

SUPPLY OF 2" SCHEDULE 40 PVC CONDUIT

0420 745542 100.000

LF

INSTALLATION OF CONDUIT UNDER EXISTING

PAVEMENT-DIRECTIONAL BORE

0430 745543 460.000

LF

INSTALLATION OF CONDUIT UNDER EXISTING

PAVEMENT-OPEN CUT

0440 745544 1100.000
INSTALLATION OF CONDUIT IN UNPAVED
TRENCH

0450 746511
CABLES, 1/#4 AWG

0460 746689 10.000
POLE BASE INSTALLATION

0470 746774 540.000
SUPPLY AND INSTALLATION OF LOOP
DETECTOR WIRE

3200.000

0480 746847 3.000
POLE BASE, TYPE 3

0490 746850 6.000
POLE BASE, TYPE 4

0500 747506 1.000

CABINET BASE

LF

LF

EACH

LF

EACH

EACH

EACH

|
|
|
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|
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3 )

(
GRASSBUSTERS LANDSCAPING CO

UNIT PRICE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,, o
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|A-DEL CONSTRUCTION CO INC

AMOUNT | UNIT PRICE AMOUNT |
2190.00] 748.00000 2244.00]
| |

| |

925.00] 1303.50000 1303.50]
| |

| |
5225.00] 8.25000 3918.75]
| |

| |
1440.00] 5.28000 844.80|
| |

175.00] 2.75000 68.75]|
| |

| |
1650.00| 0.90000 990.00]
| |
2000.00] 21.06000 2106.00]
| |

| |
20700.00| 42.13000 19379.80|
| |

| |
6930.00| 4.95000 5445.00]
| |

| |
6400.00] 2.47000 7904.00|
| |
4000.00] 275.00000 2750.00]
| |
4320.00] 10.17000 5491.80]
| |

| |
6900.00| 2376.00000 7128.00|
| |
4080.00| 825.00000 4950.00|
| |
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CONTRACT TITLE

DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BID
FINAL

TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS

S

DATE
PAGE

01/14/10
002 -9

CALL ORDER 002 CONTRACT 1ID 27-200-02.01 COUNTIES KENT
LETTING DATE 11/24/09 DISTRICT Sl
SET-ASIDE
( 3 ) I ( 4 ) I ( 5 )
GRASSBUSTERS LANDSCAPING CO |CLEAN CUT INTERLOCKING PAVER |A-DEL CONSTRUCTION CO INC

LINE NO / ITEM CODE / ALT

|
|
|
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
————————————————————————————————————————— ——————
0510 748015 600.000 SF | 7.00000 4200.00] 4.00000 2400.00] 5.00000 3000.00
PERMANENT PAVEMENT STRIPING, | [ [
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | [ [
0520 748506 20.000 LF | 10.00000 200.00] 50.00000 1000.00] 7.97000 159.40
PERMANENT PAVEMENT STRIPING, EPOXY | [ [
RESIN PAINT, 4" | |
0530 748530 60.000 SF | 5.00000 300.00] 15.00000 900.00] 30.59000 1835.40
REMOVAL OF PAVEMENT STRIPING | [ [
0540 749687 18.000 EACH | 70.00000 1260.00] 60.00000 1080.00] 55.33000 995.94
INSTALLATION OR REMOVAL OF TRAFFIC | [ [
SIGN(S) ON SINGLE SIGN POST | [ |
0550 749688 18.000 EACH | 40.00000 720.00 | 30.00000 540.00] 15.11000 271.98
INSTALLATION OF 4" DIAMETER HOLE, LESS | [ [
THAN OR EQUAL TO 6" DEPTH | [ [
0560 750000 1.000 EACH | 100.00000 100.00] 100.00000 100.00] 218.80000 218.80
ADJUST WATER VALVE BOXES | [ [
0570 754000 8.000 EACH | 50.00000 400.00] 100.00000 800.00] 67.33000 538.64
ADJUST WATER SERVICES | | |
0580 758000 1250.000 SY | 15.00000 18750.00| 18.00000 22500.00] 9.20000 11500.00
REMOVAL OF EXISTING PORTLAND | [ [
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | [
ETC. | | |
0590 762001 725.000 LF | 1.00000 725.00 | 2.07000 1500.75] 2.57000 1863.25
SAW CUTTING, HOT MIX | | |
0600 762002 475.000 LF | 4.00000 1900.00] 5.40000 2565.00] 2.75000 1306.25
SAW CUTTING, CONCRETE, FULL DEPTH | | [
0610 763000 LUMP | 9793.80000 9793.80] 17876.08000 17876.08| 22394.08000 22394.08
INITIAL EXPENSE | [
0620 763500 LUMP | 7000.00000 7000.00] 15000.00000 15000.00| 21000.00000 21000.00
MAINTENANCE OF TRAFFIC | [ [
0630 763501 LUMP | 5000.00000 5000.00] 6500.00000 6500.00] 10000.00000 10000.00
CONSTRUCTION ENGINEERING | | |
0640 763598 2.000 EACH | 1250.00000 2500.00] 1500.00000 3000.00] 1575.00000 3150.00
TRASH RECEPTACLE | [ [
SECTION TOTALS | S 425,000.00] S 447,588.13] S 447,881.54
————————————————————————————————————————— —————————————————
CONTRACT TOTALS | S 425,000.00] S 447,588.13] S 447,881.54
DBE GOALS | 8 S| 8 S| 8 S




SIDEWALK SURFACE DETECTABLE WARNING

SYSTEM

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -10
TABULATION OF BIDS
FINAL
CONTRACT TITLE TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER 002 CONTRACT ID 27-200-02.01 COUNTIES KENT
LETTING DATE 11/24/09 DISTRICT S1
SET-ASIDE
I ( 6 ) I ( 7 ) I ( )
| GEORGE & LYNCH INC |PRIORITY SERVICES LLC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
SECTION 0001 TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
| | |
0010 201000 LUMP | 5165.00000 5165.00] 17500.80000 17500.80|
CLEARING AND GRUBBING | | |
0020 202000 250.000 cCY | 22.00000 5500.00] 30.00000 7500.00]
EXCAVATION AND EMBANKMENT | | |
0030 209003 125.000 CYy | 24.00000 3000.00] 30.00000 3750.00]
BORROW, TYPE C | | |
0040 252001 4.000 EACH | 258.00000 1032.00] 150.00000 600.00]
INLET SEDIMENT CONTROL, CURB INLET | | |
0050 252002 2.000 EACH | 205.00000 410.00] 200.00000 400.00]
INLET SEDIMENT CONTROL, AT GRADE INLET | | |
0060 302007 140.000 CY | 55.43000 7760.20] 40.00000 5600.00]
GRADED AGGREGATE BASE COURSE, TYPE B | |
0070 302008 100.000 CYy | 63.80000 6380.00] 45.00000 4500.00]
GRADED AGGREGATE BASE COURSE, TYPE B, | |
PATCHING | | |
0080 401665 40.000 TON | 100.00000 4000.00] 150.00000 6000.00]
SUPERPAVE, TYPE C HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0090 401666 50.000 TON | 86.00000 4300.00] 125.00000 6250.00]
SUPERPAVE, TYPE B HOT-MIX, 160 | | |
GYRATIONS, PG 64-22, PATCHING | | |
0100 401667 40.000 TON | 78.00000 3120.00] 125.00000 5000.00]
SUPERPAVE, BITUMINOUS CONCRETE | | |
BASECOURSE, 160 GYRATIONS, PG 64-22 | | |
PATCHING | | |
0110 503009 90.000 sY | 178.00000 16020.00| 50.00000 4500.00]
PATCHING P.C.C. PAVEMENT | | |
0120 701010 1200.000 LF | 15.74000 18888.00| 29.00000 34800.00]
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0130 705001 4000.000 SF | 4.76000 19040.00| 8.75000 35000.00]
P.C.C. SIDEWALK, 4" | | |
0140 705002 1410.000 SF | 5.88000 8290.80] 7.00000 9870.00]
P.C.C. SIDEWALK, 6" | | |
0150 705504 8200.000 SF | 12.38000 101516.00| 17.75000 145550.00|
BRICK AND/OR BLOCK SIDEWALK | | |
0160 705520 100.000 SF | 34.10000 3410.00] 35.00000 3500.00]
| | |
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

DATE : 01/14/10
PAGE : 002 -11

ADJUST OR REPAIR EXISTING CONDUIT
JUNCTION WELL

FINAL
CONTRACT TITLE : TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER : 002 CONTRACT ID : 27-200-02.01 COUNTIES : KENT
LETTING DATE : 11/24/09 DISTRICT : sl
SET-ASIDE
| ( 6 ) I ( 7 ) | ( )
| GEORGE & LYNCH INC |PRIORITY SERVICES LLC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0170 705525 80.000 SF | 29.38000 2350.40] 21.00000 1680.00]
CURB RAMP, TYPE 1 | | |
0180 705526 420.000 SF | 15.35000 6447.00] 20.00000 8400.00]
CURB RAMP, TYPE 2, 3, AND/OR 4 | |
0190 710507 2.000 EACH | 185.00000 370.00] 500.00000 1000.00]
ADJUST AND REPAIR EXISTING SANITARY | | |
CLEANOUTS | | |
0200 718501 30.000 LF | 243.40000 7302.00] 150.00000 4500.00]
TRENCH DRAIN, 12" WIDE | | |
0210 720527 7200.000 EADY | 0.27000 1944.00] 0.50000 3600.00]
PLASTIC DRUMS | |
0220 720540 10.000 EACH | 48.00000 480.00] 50.00000 500.00]
DELINEATORS | | |
0230 720556 3.000 EACH | 790.00000 2370.00] 700.00000 2100.00]
BOLLARD | | |
0240 732002 800.000 SY | 5.20000 4160.00] 15.00000 12000.00|
TOPSOIL, 6" DEPTH | | |
0250 734013 800.000 SY | 1.08000 864.00] 0.50000 400.00]
PERMANENT GRASS SEEDING, DRY GROUND | | |
0260 735534 800.000 SY | 0.80000 640.00] 0.70000 560.00]
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0270 737523 LUMP | 2896.00000 2896.00] 3226.50000 3226.50]
PLANTING | | |
0280 742501 2400.000 HOUR | 33.92000 81408.00| 33.92000 81408.00|
FLAGGER, KENT COUNTY, STATE | | |
0290 742515 240.000 HOUR | 49.18000 11803.20| 49.18000 11803.20|
FLAGGER, KENT COUNTY, STATE, OVERTIME | | |
0300 743003 180.000 EADY | 16.05000 2889.00| 25.00000 4500.00]
ARROWPANELS, TYPE C | | |
0310 743501 360.000 EADY | 1.60000 576.00] 1.50000 540.00]
WARNING LIGHTS , TYPE B | | |
0320 743504 20.000 EACH | 107.00000 2140.00] 150.00000 3000.00]
WARNING SIGNS | |
0330 743507 960.000 LFDY | 1.08000 1036.80] 4.00000 3840.00]
TEMPORARY BARRICADE, TYPE III | | |
0340 743525 1800.000 EADY | 3.75000 6750.00] 4.30000 7740.00]
TEMPORARY WARNING SIGNS | | |
0350 744505 10.000 EACH | 315.00000 3150.00] 19.00000 190.00]
| | |
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -12
TABULATION OF BIDS
FINAL
CONTRACT TITLE TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER 002 CONTRACT 1ID 27-200-02.01 COUNTIES KENT
LETTING DATE 11/24/09 DISTRICT
SET-ASIDE
| 6 ) I ( 7 | ( )
| GEORGE & LYNCH INC |PRIORITY SERVICES LLC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0360 744520 3.000 EACH | 766.50000 2299.50 | 800.00000 2400.00 |
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0370 744523 1.000 EACH | 971.25000 971.25] 1400.00000 1400.00|
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0380 745527 475.000 LF | 11.55000 5486.25| 10.00000 4750.00 |
SUPPLY OF 2 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0390 745528 160.000 LF | 9.45000 1512.00| 7.00000 1120.00|
SUPPLY OF 2" GALVANIZED STEEL CONDUIT | |
0400 745529 25.000 LF | 7.35000 183.75] 5.00000 125.00]
SUPPLY OF 1 1/2" GALVANIZED STEEL | | |
CONDUIT | | |
0410 745534 1100.000 LF | 1.58000 1738.00| 3.00000 3300.00]|
SUPPLY OF 2" SCHEDULE 40 PVC CONDUIT | | |
0420 745542 100.000 LF | 21.00000 2100.00| 28.00000 2800.00 |
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0430 745543 460.000 LF | 47.25000 21735.00] 47.55000 21873.00]
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | | |
0440 745544 1100.000 LF | 6.62000 7282.00 | 7.00000 7700.00 |
INSTALLATION OF CONDUIT IN UNPAVED | | |
TRENCH | | |
0450 746511 3200.000 LF | 2.10000 6720.00 | 1.50000 4800.00 |
CABLES, 1/#4 AWG | | |
0460 746689 10.000 EACH | 420.00000 4200.00| 550.00000 5500.00 |
POLE BASE INSTALLATION | | |
0470 746774 540.000 LF | 8.40000 4536.00 | 7.70000 4158.00 |
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0480 746847 3.000 EACH | 2415.00000 7245.00 | 3500.00000 10500.00|
POLE BASE, TYPE 3 | | |
0490 746850 6.000 EACH | 714.00000 4284.00 | 700.00000 4200.00 |
POLE BASE, TYPE 4 | | |
0500 747506 1.000 EACH | 840.00000 840.00] 2000.00000 2000.00 |
| | |

CABINET BASE



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 01/14/10
PAGE 002 -13
TABULATION OF BIDS
FINAL
CONTRACT TITLE TOWN OF CAMDEN STREETSCAPE IMPROVEMENTS
CALL ORDER 002 CONTRACT 1ID 27-200-02.01 COUNTIES KENT
LETTING DATE 11/24/09 DISTRICT S1
SET-ASIDE
| ( 6 ) I ( 7 ) | ( )
| GEORGE & LYNCH INC |PRIORITY SERVICES LLC |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
————————————————————————————————————————— e et
0510 748015 600.000 SF | 4.00000 2400.00] 4.00000 2400.00]
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0520 748506 20.000 LF | 52.50000 1050.00] 55.00000 1100.00]
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | |
0530 748530 60.000 SF | 15.75000 945.00] 21.00000 1260.00]
REMOVAL OF PAVEMENT STRIPING | | |
0540 749687 18.000 EACH | 75.62000 1361.16| 49.00000 882.00]
INSTALLATION OR REMOVAL OF TRAFFIC | | |
SIGN(S) ON SINGLE SIGN POST | | |
0550 749688 18.000 EACH | 56.40000 1015.20] 85.00000 1530.00]
INSTALLATION OF 4" DIAMETER HOLE, LESS | | |
THAN OR EQUAL TO 6" DEPTH | | |
0560 750000 1.000 EACH | 271.00000 271.00] 1500.00000 1500.00]
ADJUST WATER VALVE BOXES | | |
0570 754000 8.000 EACH | 262.00000 2096.00] 1500.00000 12000.00|
ADJUST WATER SERVICES | | |
0580 758000 1250.000 SY | 21.05000 26312.50] 59.00000 73750.00]
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0590 762001 725.000 LF | 2.34000 1696.50] 2.50000 1812.50]
SAW CUTTING, HOT MIX | | |
0600 762002 475.000 LF | 4.24000 2014.00] 7.50000 3562.50]
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0610 763000 LUMP | 23356.00000 23356.00] 15000.00000 15000.00|
INITIAL EXPENSE | |
0620 763500 LUMP | 28042.00000 28042.00] 21000.00000 21000.00]
MAINTENANCE OF TRAFFIC | | |
0630 763501 LUMP | 14495.00000 14495.00| 15000.00000 15000.00|
CONSTRUCTION ENGINEERING | | |
0640 763598 2.000 EACH | 1545.00000 3090.00] 1000.00000 2000.00]
TRASH RECEPTACLE | | |
SECTION TOTALS | S 526,685.51] S 670, 731.50] $
————————————————————————————————————————— e e
CONTRACT TOTALS | S 526,685.51] S 670, 731.50] $
DBE GOALS | 8 % 8 S| %




